



Local Plan revised timetable	2018	2019												2020			Notes and dependencies
Tasks	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan - Feb	April	June	
Feed in results of SFRA screening and consultation with technical consultees. Conclude on technical assessments of sites.																	Dependent on stakeholders ability to respond within timescales
Windfall review																	
Prepare written report (including context, methodology, density and deliverability assumptions, mapping, site templates, windfall assessment)																	Dependant on other stages being completed on time
<b>Landscape sensitivity</b>																	
Commission landscape sensitivity assessment of additional sites, green wedge strategy, and green corridor stage 2																	Commissioned
Assesment of sensitivity																	Dependent on timescales identified by successful consultant
Identify candidate green wedges																	
Stage 2 green corridor																	
Write up stage 1 report																	
Stage 2 report																	
<b>SFRA Addendum</b>																	
Commisson consultants																	Scope of work in progress
Level 1 - Screen sites																	
Level 2 assessment of reasonable alternatives with flooding issues																	
NPPF2 - identify any impacts																	
Climate change implications																	Based on current EA position
Cumulative assessment																	
Reducing/managing flood risk																	
Draft and complete report																	Based on current EA position on climate change
<b>Infrastructure testing</b>																	
Refine scenarios for testing																	dependent on HELAA progress





