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Dear Ms St John Howe, 
 
Welwyn Hatfield Borough Council Local Plan Examination – Answers to Further 
Questions on Education Provision 
 
On the 16 April 2021 you wrote to Hertfordshire County Council in regard to further 
questions that the Inspector has raised on education provision.  
 
For completeness the details of the letter, and questioned raised, are set out below:  
 
 
The Inspector has asked me to thank you for your letters of 31 March, the contents of 
which are very helpful. Your letters point out that Hertfordshire Education Authority has 
a preference for two form entry (2FE) primary schools for the reasons set out in the 
correspondence. You point out that a 2FE school would require approximately 1,000 
dwellings to support its pupil requirement.  
 
Even in areas of rapid growth, the development and occupation of 1,000 dwellings in a 
short period of years is an unusual occurrence and in Welwyn Hatfield this amount of 
development within a school catchment area could well take more than a decade.  
 
In such circumstances what is the Education Authority’s preferred course of action? It 
presumably obtains a site with sufficient space to enable the development of a 2FE 
school at the outset. However, having done that, does it construct all of the facilities as 
soon as it is apparent that there will be children residing in the area requiring education 
or does it construct the facilities in a phased manner as the demand for the places builds 
up over a period of years?. If the latter in what way does the construction tend to be 
phased? 
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The County Councils response to these questions is set out below. 
 
In terms of a new 2 Form of Entry primary school, Hertfordshire County Council would 
always look to build the school out in its entirety from the start as generally this is more 
cost effective and avoids disruption to the operation of the school and the education of 
the pupils that would occur with a phased delivery.  
 
We would look to establish a new school as demand arises particularly in a large 
strategic new development, where a new school is planned to serve that new 
community, or where there is little surplus capacity available in existing local schools.  
 
Initially a new school is likely to have less students than its maximum physical capacity 
to ensure the new pupils can obtain a local school place. When considering the build-
up of pupil yield it is noted that the demand, particularly for primary pupils, grows very 
quickly. Whilst it can take a number of years for 1,000 dwellings to be built the pupil 
demand can peak very early and therefore early delivery of a primary school can be 
justified and the demand sustained.  
 
In some instances the County Council does need to look to existing schools to meet 
some of the initial demand before a primary school is open and there always needs to 
be a balance between providing sufficient local places while also demonstrating a 
minimum viable number of pupils to the Department for Education to be able to open 
new school provision. 
 
 
The County Council trusts that this information is of assistance. However, please do not 
hesitate to contact me should you need any clarification in relation to the further 
information provided. 
 
 
Yours sincerely 

Antony Proietti 
 
Growth Area Team Leader (North East Growth Area), Growth & Infrastructure Unit 
 




