

Timetable for Local Plan

	Mid Sept - Mid Oct	November	December	January	February	March	Spring/Early Summer	Notes
Agree main mods for consultation with Inspector	■							Update Main Modifications Schedule to incorporate Inspector's feedback on Modifications already submitted and CPPP decision on additional sites so that this can be considered at Full Council on 4/11 for consultation
SA of Main Mods	■							
Democratic process		■						CPPP 14/10 Cabinet 3/11, Full Council 4/11
6 week Main Mods consultation		■	■					
Process and summarise representations and propose response			■	■	■	■		Dependant on the number of representations received.
Inspector report					■	■		
Democratic process							■	Adoption of Plan